
 
Contract:  60293 Authorization:  18 Date:  7/27/2006
  
County:  Cook 
  
Section:  1314B 
  
Route:  FAI 90 
  
District:  1 
  
Project:  NHI-90-4(116)82 
  
Description:  0.21 KM OF SUPERSTRUCTURE REPLACEMENT, INTERSECTION 
IMPROVEMENT AND TRAFFIC SIGNAL MODERNIZATION FOR THE EXISTING 
BRIDGE CARRYING NAGLE AVENUE OVER I-90 (KENNEDY EXPRESSWAY) ALSO 
INCLUDES WORK ON THE GREGORY AVENUE RETAINING WALL, ALL LOCATED 
IN CHICAGO. 
  
Contractor:  IHC Construction Companies 
  
Awarded Contract Value:  $3,758,957.32 
 
Authorization Amount:  $38,095.20 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 




